NAME: KAMESH S
REGISTER NUMBER: 231401045

Ex.No:6	**Application of Scrum practices in the project**

Aim:


To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.


Procedure:


1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management


and reporting tools to generate reports and track progress.


Output:







mendix
Developer Portal
Search apps, projects, or resources...
Jayalakshmi
Home
My App
App Catalog
Marketplace
Active Apps
Billing
Organization
Help
Jayalakshmi
Personal Account
Automated_Form_Filling
Development
Overview
Team
Settings
Project Management
Epics
Backlog
Sprints
Scrum Board
Environments
Metrics
Logs
Automated_Form_Filling
Development
Overview
Team
Project Management
Settings
Engine
Open in Studio Pro
Backlog
Manage and prioritize the product backlog for your project.
Filters
More
Create story
Backlog
Refinement
Next Sprint
Active Sprint
Completed
Search stories...
Group by
None
Sort by
Priority
ID
Title
Priority
Story points
Assigned to
Status
Labels
Actions
V-1 Conform user interface for form input High 5 Jayalakshmi Backlog UI Design
V-2 Implement form data validation High 8 Swathi V Backlog Feature
V-3 Integrate with external APIs Medium 8 Arjun R Coding Integration
V-4 Validate and store user input data High 5 Jayalakshmi Coding Backend
V-5 Error handling and exception management Medium 3 Swathi V Testing Security
V-6 User authentication and authorization Low 8 Arjun R Backlog Infrastructure
V-7 Testing and quality assurance Low 2 Jayalakshmi Backlog Testing
V-8 Deployment and documentation Low 2 Arjun R Backlog Deployment
Showing 1 of 6 entries
1


Home
My Apps
App Catalog
Marketplace
Active Apps
Billing
Organization
Help
Automated_Form_Filling
Development
Overview
Team
Settings
Project Management
Epics
Backlog
Sprints
Scrum Board
Roadmap
Environments
Metrics
Logs
Automated_Form_Filling
Development
Overview
Team
Project Management
Settings
Deploy
Open in Studio Pro
Automated_Form_Filling > Project Management > Scrum Board
Automation rules
View settings
Add story
Scrum Board
Track and manage your sprint work using a visual board.
Sprint 1 (Sep 09, 2025 – Sep 22, 2025)
Active
Search stories...
To Do (2)
In Progress (2)
Testing (1)
Done (1)
US-1 Design user interface for form input
UI NL 5
US-2 Implement form data extraction
Feature PB 8
US-6 User authentication and access control
Security SV 5
US-5 Error handling and exception management
Backend PB 3
US-4 Validate and store extracted data
Backend AR 8
US-3 Integrate with external APIs
Integration SV 8





Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Automated Form-Filling System by creating Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.

Automated Form-Filling System